

(c)(4) Milestone One  
(as of 1-10-10)-

This document is a timeline of the plan the work group will follow in their analysis of the appropriateness and effectiveness of the accommodations New Mexico provides students with disabilities to ensure their meaningful participation in State assessments

The timeline is from 1/11/2010 through 3/24/2010

Please visit the Phase II page for updates on each of the milestones:

<http://ped.state.nm.us/edFundII/index.html>

The completed analysis including outcomes from each meeting will be posted on 5/31/2011

SWD = Students With Disabilities

| SWD Accommodations Review -- Schedule of Activities             |   |                              |  |   |
|---|---|------------------------------|--|---|
| Highlighted events are meetings/teleconferences                 |   |                              |  |   |
| Event / Action  | Responsibility                                | Time/Date                    | Location   | Requirement   |
| 1 Select Taskforce Members                                      | Tom Dauphinee, Robert Romero, Dr. Cross Maple | 1/11/2010 (?)                |  |   |
| 2 Orientation of SWD Accommodations Taskforce                   | Tom Dauphinee, Taskforce Members              | 2:00 PM-3:30 PM<br>1/22/2010 | Rm. 128, PED, Santa Fe/Teleconference w/Verizon. | Group will be oriented to process and resources. Questions answered. Also by teleconference                   |
| 3 Review SWD Guidance and Research Readings                     | Tom Dauphinee, Taskforce Members              | 2/3/10 5:00 PM               |  | On your own, using input from experience and research literature, define SWD responsive accommodations.       |
| 4 Preliminary Sort and Rank SWD Responsive Accommodations       | Tom Dauphinee, Taskforce Members              | 2/7/10 12:00 PM              | <b>Sunday</b>                                    | Complete preliminary list and send to Tom Dauphinee. Establish Strategy (include Phase 2 Review?)             |
| 5 Develop Group Consensus SWD Responsive Accommodations List    | Tom Dauphinee, Taskforce Members              | 2/11/10 1:30 PM              | Rm. 205, PED/Teleconference                      | Group Discussion and Consensus on Rank Ordered List of SWD Responsive Accommodations. Also by teleconference. |
| 6 Complete Preliminary SWD Accommodations List Rubric - Phase 1 | Taskforce Members, Tom Dauphinee              | 2/18/10 5:00 PM              |  | Complete ratings and enter comments on Accommodations List needs and send to Tom Dauphinee.                   |
| 7 Refine SWD Accommodations List                                | Taskforce Members, Tom Dauphinee              | 2/24/2010 1:30 PM to 3:30 PM | Rm. 128, PED, Santa Fe/Teleconference w/Verizon. | Group discussion and consensus on changes in SWD Accommodations List. Also Teleconference                     |
| 8 Complete SWD Accommodations Policy Text Rubric - Phase 2 ?    | Taskforce Members, Tom Dauphinee              | 2/28/10 12:00 PM             |  | Complete ratings and enter comments on Accommodations Policy Text needs and send to Tom Dauphinee.            |
| 9 Refine SWD Policy Text  | Taskforce Members, Tom Dauphinee              | 3/2/2010 1:30 PM to 3:00 PM  | Rm. 128, PED, Santa Fe/Teleconference w/Verizon. | Group discussion and consensus on changes in SWD Accommodations Policy Text. Also by teleconference           |
| 10 Match Accommodations to Disabilities - Phase 3               | Taskforce Members, Tom Dauphinee              | 3/12/10 5:00 PM              |  | Complete worksheet and send to Tom Dauphinee.   |
| 11 Complete Worksheet and Decision Tree - SWD Accommodations    | Taskforce Members, Tom Dauphinee              | 3/17/10 1:30 PM              | Rm. 128, PED, Santa Fe/Teleconference w/Verizon. | Group discussion and consensus on worksheet and develop decision tree. Also by teleconference                 |
| 12 Design Procedure for Monitoring/Data Collection              | Tom Dauphinee, Taskforce, and Cindy Gregory   | 3/24/2010 1:30 PM to 3:00 PM | Rm. 128, PED, Santa Fe/Teleconference w/Verizon. | Group Discussion re Revision of Biogrid, Plan data analysis.  |